From: Sanchez, Carlos

To: Mevyer, John

Cc: Miller, Garyg

Subject: FW: San Jacinto Update

Date: Wednesday, March 30, 2016 3:01:10 PM

John, FYI. San Jacinto activities this week.
Gary is still trying to get information on the status of the buoy placement.
CAS

From: Miller, Garyg

Sent: Wednesday, March 30, 2016 8:56 AM
To: Sanchez, Carlos

Subject: San Jacinto Update

Carlos,
Update on San Jacinto Site activities:

e PRPs performing topographic & bathymetric surveys this week as part of regular quarterly
inspections.

e Camera system installation completed and undergoing initial testing this week.

e Rock placement for remaining two small areas (approximately 1" by 1’ each) planned for
Thursday 3/31/2016 weather permitting. These two areas could not be completed last week
due to high winds.

e Next week, beginning 4/4/16, begin installation of 4 ground water monitoring wells in
northern impoundment; installation expected to take about 5 days.

e Next week, beginning 4/4/16, EPA Dive Team to perform underwater inspection of cap,
including repaired areas. After inspection, the EPA Dive Team will install the 14 cap passive
samplers.

Regards,

Gary Miller

Remedial Project Manager

EPA Region 6 — Superfund Division (6SF-RA)
214-665-8318

miller.garyg@epa.gov
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